SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:49 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 105 Const Calendar Day: 263 Date: 22-Feb-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, calm, mild

Working Day If no, explain:

Di ary: Dispute
Paint Cable System

February 22, 2013
Weather — clear, calm, mild

[]

Painting Suspender Rope — South Main Span

METS’ paint inspector, Joe Ullrich, inspected pp62 to 72 for blue gray noxyde this morning. All panel
points had holidays except pp66. | arrived at job site at 1000. Painters continued to paint pegalink at pp80
after break at 1030. Painters finished painting pegalink from pp80 to pp86 before noon. Painters continued
painting blue gray after lunch and finished pp68 to pp76 before the end of shift.

PPStartFinish Remark

78(see Mahmound's diary)

8010451105pegalink

8211101125pegalink

8411301140pegalink

8611451200pegalink

622 coats of blue gray (see Mahmoud’s diary)

642nd coat of blue gray — repair (see Mahmoud'’s diary)
6813501415n0xyde — blue gray (2nd coat — repair)
7014251445n0xyde — blue gray (2nd coat — repair)
7214551520noxyde — blue gray (2nd coat — repair)
7415251550n0xyde — blue gray (1st coat)
7615551620noxyde — blue gray (1st coat)

Labor
(0700 to 1730 — 10 hours)
Leon Cirney, Sage Ray, Brandon Gaya, Luis Panyaqua, Manuel Barrios, Jorge Diega, Daniel Duran

Laraine’s Hour — 0800 to 1700 (field 1000 to 1630)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 105 Date: 22-Feb-2013  Friday
04-0120F4 Bid Iltem: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Painter LUIS PANYAQUA 8.00 2.00 0.00 10.00 D
Painter LEON CIRNEY 8.00 2.00 0.00 10.00 D
Painter RON MORGAN 8.00 2.00 0.00 10.00 D
Painter RICHARD SALCIDO 8.00 2.00 0.00 10.00 D
Painter BRANDON GAYA 8.00 2.00 0.00 10.00 D
Painter SAGE RAY 8.00 2.00 0.00 10.00 D
Painter JORGE DIEGA 8.00 2.00 0.00 10.00 D
Painter DANIEL DURAN 8.00 2.00 0.00 10.00 D
Painter MANUEL BARRIOS 8.00 2.00 0.00 10.00 D
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